Newburgh Area Transportation & Land Use Study

PROJECT SCHEDULE
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Task 4: Public Outreach and Visioning
Roundtable #1: Broadway/17K
Workshop #1: Broadway/17K
Roundtable #2: Suburban Corridors

Workshop #2: Build-Out
Roundtable #3: Westem Villages

Roundtable #4: Village/Town Comwall
Roundtable #5: Towns

Workshop #3: Balanding Land Use & Transportation

Final Public Information Meeting

Task 5: Short Term Transit Plan
Baseline Conditions Report
Service Alternatives Report
Recommended Plan

Task 6: Corridor Studies
Supplemental Traffic Counts

Task 7: Development & Build-Out Analysis
Develop Build-Out Estimates
Finalize Build-Out

Workshop #2: Build-Out
Roundtable #3: Westem Villages

Roundtable #4: Village/Town Comwall

Roundtable #5: Towns

Task 8: Hudson Street/Route 218 Corridor

Kickoff Meeting
Traffic Counts & Analysis

Prepare Report

Meeting with Town/Village

Task 9: Travel Demand Model Development
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Evaluation of Future Scenarios

Task 10: Micro-Simulation
Evaluation of Roadway/Land Use Alternatives

Task 11: Non-Motorized Transportation Plan
Data Collection & Analysis

Prepare Report

Task 12: Strategies to Foster Sustainable Transportation & Land Use

Prepare Broadway Tech Memo
Prepare Hudson 5Street Tech Memo

Develop Recommendations

Workshop #3: Balanding Land Use & Transportation
Develop TIP Priorities

Task 13: Complete Study Findings
Prepare Final Report

Public Information Meeting

NOTE: Task1: Study Initiation, Task 2: Detailed Work Program, and Task 3: Data Collection have been completed.



